1.1 CWO 03 - Telemetry Simulation Assembly (TSA I1)
111 Performance Status
1.1.1.1  Major Accomplishments

Installed and configured software for the new TSA assembly, which replaced the one
shipped to Florida for the launch oCassini.

Implemented a somewhat complicated and innovative software scheme for the next
release so that the data file can be copied to and played out of alocal hard drive.

Worked with Sheila Davis on the interface documents received frofvv-tec for the
new adapter cards. Many interface issues must be reconciled wigv-tec in the next
several days

1.1.1.2 Cost/Funds Status

CWO 3-3for FY97 isrunning under budget because Douglas Lam was taken off the
Work Order at the customers request in November of 1996¢ oubin Mao went on
vacation in December’ 96 and MrShyan-WeeJao, a consultant, did not charge the
work order from Dec.’ 96 through Jan’97 and Mar.’ 97.

1.1.1.3 Schedule Status

The software schedule has slipped to accommodate the uncertainty in the hardware
development area.

1.1.2 Quality/Config M anagement

Idle.

1.1.3 Problems and Proposed Solutions Summary
None.

114 Plans

Continue above work. The development of the next version of TSA software will gear
up as soon as concrete interface agreements can be reached.



